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Dear Bruce:

Based on our discussion at the June 14, 2001 meeting.between members of the Oregon
Department of Environmental Quality (DEQ), Oregon Steel Mills (OSM), and Exponent, this
letter provides an outline of the upcoming project activities at the OSM Portland site. During
the meeting, all parties agreed that some additional Pre-Remedial Investigation (Pre-RI) field
activities would be appropriate and should be completed before completing the Preliminary
Assessment (PA) equivalent document and the Remedial Investigation (RI) proposal, the
components of which are outlined in DEQ's letter dated May 30, 2001. Therefore, OSM
proposes the following schedule:

August 10, 2001 OSM submits a Pre-RI Work Plan Addendum to DEQ outlining
the additional Pre-RI field activities.

September 2001 After DEQ approval of the Pre-RI Work Plan Addendum, OSM
completes the additional Pre-RI field activities.

October 2001 Once validated data are available from the additional Pre-RI field
activities, OSM and DEQ meet to discuss the data and the
appropriate ecological risk-based benchmark screening values for
each of the site-specific constituents of interest (COIs).

November 2001 OSM submits an RI Proposal that includes all of the components
(and addressees any remaining general and specific comments) of
the PA equivalent document, as outlined in DEQ's May 30, 2001
letter.
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Attached are copies of the following two documents, as requested in DEQ's letter dated
May 30, 2001:

• Slag Risk Assessment.

• Hazardous Waste Determination for floor and roadway sweepings.

If you have any questions about this schedule, please contact me at 503-636-4338.

Sincerely,

David G. Livermore, R.G.
Project Manager

cc: Joan Snyder, Stoel Rives (w/o attachments)
Drew Gilpin, Oregon Steel Mills (w/o attachments)
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